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SUMMARY OF CONSTRUCTION PROJECTS
MARION COUNTY

Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
009916 Missouri & Northern Arkansas RR Str. & Apprs. (Summit) (S) 14 2 Structure & Approaches Scheduled Nov. 2022 0.27 $3-$5M 0.27 $3-$5M
012288" Low-Cost Safety Impvts. (Dists. 5, 6, 8 & 9) (S) 178 1 Safety Improvements Completed Oct. 2017  Jun. 2018 2.28 $160,651  43.27 $3,048,847
Addt'l Rte.-Sec.: Various
012297 Districts 1, 5,9 & 10 Pavement Friction Impvts. (Sel. Secs.) (S) 202 0  Safety Improvements Completed Apr. 2018  Jul. 2019 0.40 $181,907 4.66 $2,119,222
Addt'l Rte.-Sec.: Various
012351" Districts 4, 5, 8 & 9 Bridge Preservation (2020) (S) 62 9 Bridge Rehabilitation Sub. Completed May. 2020  Aug. 2021 0.26 $951,474 1.68 $6,147,965
Addt'l Rte.-Sec.: Various
012377" Districts 8 & 9 Bridge Preservation (2021) (S) 14 3 Bridge Rehabilitation Under Construction Jun. 2021 Mid 2022 0.13 $2,024,762 0.18 $2,803,517
Addt'l Rte.-Sec.: Benton 102-1; Conway 95-1
090237 Hwy. 62B — Baxter Co. Line (F) 62 9  Major Widening Programmed 2.06 $5-$10 M 2.06 $5-$10 M
090274" Peel Ferry Tugboats Replacement (S) 125 2 Miscellaneous Completed Sep. 2010  Jan. 2013 - $411,781 - $411,781
090342 Mill Creek Str. & Apprs. (S) 14 3 Structure & Approaches Completed Sep. 2016  Mar. 2018 0.24 $3,250,542 0.24 $3,250,542
090345 Missouri North Arkansas R.R. Str. & Apprs. (S) 62 8  Structure & Approaches Programmed - $3-$5M - $3-$5M
090381 Hwy. 62B W. (Yellville) — East (Overlay) (S) 62 8  Resurfacing Completed Apr. 2013 Sep. 2013 4.64 $1,184,858 4.64 $1,184,858
Addt'l Rte.-Sec.: Marion 62-9
090401" Yellville Summit Elementary School SRTS WSB (2012) Roadside Appurtenances Completed Jun. 2016 - $2,914 - $2,914
090407" Dry Dock Replacement (Peel Ferry) (S) 125 0 Miscellaneous Completed Jun. 2018  Jun. 2018 - $817,195 - $817,195
090413 VYellville — West (Overlay) (S) 62 8  Resurfacing Completed Apr. 2014 Sep. 2014 4.50 $1,364,863 4.50 $1,364,863
090450" District 9 Bridge Painting (S) 14 2 Miscellaneous Completed Jan. 2016 Jul. 2016 - $320,128 - $1,600,637
Addt'l Rte.-Sec.: Various
090467 2nd St. Sidewalks (Flippin) (TAP-15) (S) Enhancement Completed Mar. 2017  Aug. 2017 - $76,846 - $76,846
090484 Hwy. 62 — Hwy. 202 (S) 178 1 Resurfacing Completed Feb. 2017 Nov. 2017 1.85 $345,770 1.85 $345,770
090493 Co. Rd. 7016 — Bull Shoals (S) 178 1 Resurfacing Completed Feb. 2017 Nov. 2017 8.03 $1,618,181 8.03 $1,618,181
090497" Flippin Main St. Sidewalks (TAP-16) (S) Enhancement Completed Jul. 2020  May. 2021 0.16 $68,015 0.16 $68,015
090507" District 9 Bridge Painting (2019) (S) 14 3 Miscellaneous Completed Jun. 2019 Sep. 2020 - $287,626 - $862,880
Addt'l Rte.-Sec.: Benton 12-3; Boone 65-2
090533 Boone Co. Line — East (S) 62 8  Resurfacing Sub. Completed May. 2020  Nov. 2020 6.55 $1,899,948 6.55 $1,899,948
090551 Locust Creek Str. & Apprs. (S) 268 0  Structure & Approaches Under Construction  Aug. 2020 Early 2022 0.32 $1,646,007 0.32 $1,646,007
090556 Campground Creek Str. & Apprs. (Yellville) (S) 14 3 Structure & Approaches Programmed 0.37 $3-$5M 0.37 $3-$5M
090574 District 9 Bridge Deck Rehab. (2019) (S) 14 3 Bridge Rehabilitation Sub. Completed Sep. 2019  Dec. 2020 0.23 $1,733,642 0.48 $3,618,036
Addt'l Rte.-Sec.: Various
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS
MARION COUNTY

Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
090588" District 9 Sealing Program (2020) (S) 14 2 Sealing Programmed 18.50 <$1M 6261 $1-$3 M
Addt'l Rte.-Sec.: Various
090615 W. of Hwy. 202 — Hwy. 14 (Yellville) (S) 62 8  Resurfacing Scheduled 2024 2.10 <$1M 2.10 <$1 M
Addt'l Rte.-Sec.: Marion 62-9
090634" Bull Shoals Hwy. 178 Sidewalks (TAP-20) (S) Enhancement Programmed - <$1M - <$1 M
090640 Boone Co. Line — Yellville (Passing Lanes) (S) 62 8  Passing Lanes Programmed 12.84 $20-$30M  12.84 $20 - $30 M
090642 Hwy. 235 Str. & Apprs. (S) 235 1 Structure & Approaches Scheduled Aug. 2023 0.20 <$1M 0.20 <$1 M
090649 Hwy. 62B Impvts. (Cotter) (S) 62 9 Resurfacing Scheduled 2024 0.65 <$1M 2.63 <$1M
Addt'l Rte.-Sec.: Baxter 62-10B
090654" Peel Ferry Dock Improvements (S) 125 Miscellaneous Programmed - <$1M - <$1M
090655 Dry Dock Modifications (Peel Ferry) (S) 125 Miscellaneous Programmed - <$1M - <$1M
A90004 Flippin — Mountain Home (Sel. Sec.) (S) 62 Resurfacing Under Construction Apr. 2021  Dec. 2021 5.73 $3,250,805 10.45 $5,928,606
Addt'l Rte.-Sec.: Baxter 62-10
A90009" District 9 Resurfacing Program (2021) (S) 14 2 Resurfacing Programmed 5.00 <$1TM 9420 <$1 M
Addt'l Rte.-Sec.: Various
A90013 Hwy. 62 — Searcy Co. Line (S) 14 3 Resurfacing Scheduled Jan. 2022 15.89 $3-$5M  15.89 $3-$5M
A90017" District 9 Resurfacing Program (2022) (S) 125 0 Resurfacing Programmed 7.90 <$1TM 19.80 $1-$3M
Addt'l Rte.-Sec.: Boone 14-1; Carroll 187-0
C45001" Bull Shoals Rivercliff Drive Overlay (S) CcS Resurfacing Completed Jul. 2013 Oct. 2013 2.10 $233,631 2.10 $233,631
C45002" Yellville 4th St. Improvements (S) CS Resurfacing Completed May. 2017  Apr. 2018 0.29 $196,416 0.29 $196,416
C45003" Pyatt Overlay (Sel. Secs.) (S) CS Resurfacing Completed May. 2018  Jul. 2018 1.18 $154,901 1.18 $154,901
C45004" Allport Overlay (Sel. Secs.) (S) CS Resurfacing Sub. Completed Feb. 2019  Oct. 2019 3.64 $525,958 3.64 $525,958
C45005" Summit Overlay & Surfacing (S) Cs Resurfacing Sub. Completed Jan. 2020  Jul. 2020 0.85 $152,130 0.85 $152,130
C76008" Cotter & Yellville Overlay (Sel. Secs.) (S) (@ Resurfacing Completed Apr. 2014 Jul. 2014 0.90 $0 2.01 $315,646
Addt'l Rte.-Sec.: Baxter CS
C76027" Lead Hill & Summit Olay & Rehab.(sel Sec)(s) CS Resurfacing Completed Mar. 2016  Jun. 2016 1.33 $217,873 2.56 $419,364
Addt'l Rte.-Sec.: Boone CS
FA4510" Searcy Co Line-Northwest(reconst)(sel Sec)(s) CR Reconstruction Completed Sep. 2011 Oct. 2012 1.89 $1,591,416 1.89 $1,591,416
FA4511" Searcy Co Line-Northwest Phase 2 (Reconst)(s) CS Reconstruction Sub. Completed Jan. 2018  Jun. 2020 2.24 $1,526,005 2.24 $1,526,005
GF0957" Bull Shoals Lake Access(frost Point Rd)surf Roadside Appurtenances Completed Jan. 2012 Jan. 2012 - $120,945 - $120,945
R90077" Yellville — Cotter (PE) 62 9 PE Only Programmed - $10-$15 M - $10-$15 M
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS
MARION COUNTY

Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost  Length (Mi) Cost
R90088 Flippin — North (S) 178 1 Reconstruction Programmed 2.25 $1-$3 M 2.25 $1-$3 M
R90089 Hwy. 178 Resurfacing (Bull Shoals) 178 1 Resurfacing Programmed 2.50 <$1M 2.50 <$1M
R90097 Flippin Bypass — Hwy. 62B (F) New Major Widening Completed Sep. 2010  Apr. 2013 0.83 $4,573,914 0.83 $4,573,914
SA4542" Marion County Reseal No. 10 (Sel. Secs.) (S) CR Sealing Completed Jul. 2012 Sep. 2012 17.20 $444,795 17.20 $444,795
SA4543" Marion County Surfacing No. 2 (Sel. Secs.)(s) CR Resurfacing Completed Jun. 2014 Sep. 2014 4.80 $476,471 4.80 $476,471
SA4544" Marion County Surfacing No. 3 (Sel. Secs.)(s) CR Resurfacing Completed Sep. 2015  Apr. 2016 1.96 $312,524 1.96 $312,524
SA4545" Hwy. 14-South (Overlay) (S) CR Resurfacing Completed Aug. 2016  Dec. 2016 240 $323,644 2.40 $323,644
SA4547" Marion County Surfacing No.5 (Sel. Secs.) (S) CR Structure & Approaches Completed Sep. 2018 May. 2019 1.25 $131,073 1.25 $131,073
SA4548" Hwy. 101 - South (Surfacing) (S) cS Resurfacing Sub. Completed May. 2020  Oct. 2020 - $379,912 - $379,912
SA4549" Hwy. 980 - Co. Rd. 27 (Overlay) (S) CR Resurfacing Sub. Completed Jun. 2021 Nov. 2021 1.27 $225,716 1.27 $225,716
Totals For All Projects In Marion County 98.56 $40,668,035
* Job not shown on county map.
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